# Fictional project factsheet

Staging checked; production approval pending. This practice factsheet separates technical readiness from a release decision. As of 9 October 2026.

## What is known

S1 reports a completed staging check on 2 October 2026. Production approval is pending.
S2 reports a check of 20 sample rows. The source does not establish that the full dataset or backfill was checked.

## Proposed date

S3 proposes 15 October 2026, subject to approval. This is a proposed date, not a committed launch.

## Next decision

Resolve the production approval through the actual project workflow. The supplied facts do not name an approver or record approval. No cost is supplied.

## Source record

S1: Staging check complete; production approval pending.
S2: Reported 20-row sample check.
S3: Proposed 15 October, subject to approval.
These are authored fictional teaching facts.

Factsheet lesson and source trail